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Overall status of the NBM program
Projects Highlights Progress & Outlook Current 

Status

Prognosis 

for Go-Live

Nordic mFRR EAM Latest internal milestone delayed due to missing TSO data deliveries & quality. Inhibits planned 

real-life solution evaluation which is crucial for further development. Consequences and risks for 

subsequent milestones being assessed. Risk of delay on go-live date is high. Mitigating actions are 

first and foremost increased capacity and prioritization at each TSO.

Nordic aFRR CM Mostly on track for Nordic and local projects towards national and Nordic go-live. Some challenges 

inhibits final acceptance test progress and is driving risk for minor delays on test completion, 

especially driving risk of delay of national market go-live Statnett in Sept '21. External dependency 

on Nordic Flow-based does not influence progress on project deliveries – only the Nordic capacity 

go-live date targeted for Q1 '22. 

15 min ISP Holistic monitoring structure under establishment to track all activities and deliveries required for 15 

min ISP transition. Identification of required activities and deliveries is ongoing and a significant total 

scope is seen. TSOs derogation requests for May 22nd '23 have been granted. Risk is currently 

driven primarily by the dependency on mFRR EAM go-live, hence the current prognosis for go-live.

Single Price Imbalance fee harmonization agreed for Fingrid, Statnett and Svenska Kraftnät. Energinet is 

investigating fee level nationally before joining the harmonized fee level. Minor progress challenges 

on technical deliveries due to dependency on ongoing Transparency Platform work but assessed as 

manageable. 

Nordic mFRR CM Main project on hold as Nordic aFRR CM is prioritized first. On-going assessment of TSOs needs 

and priorities regarding both national and Nordic mFRR capacity markets to update execution 

plans. Possible resumption of the project summer '21.

N/A

Action needed - critical

Needs attention – at risk

No action needed – on track


