

## Grid Connection Project

### Customer

#### Contact Fingrid

Preliminary information about the connection (contact details, power and type of connection, location and schedule)

#### Grid connection plans

Drafting and drawing of plans  
Plan delivery to Fingrid for review

#### Agree on commissioning schedule

Commissioning inspection, delivery of commissioning protocol to Fingrid

#### Technical documents

Delivery of final documents to Fingrid no later than two months after commissioning

Connectivity

Planning

Construction and commissioning

### Fingrid

#### Examination of connection solutions

Technical alternatives of the connection

#### Review of plans

Additional instructions  
Letter of intent  
Connection agreement

#### Implementation

Outage and switching planning  
Review by operation specialist  
Main grid agreement

#### Connection and operation

Outages  
Commercial operation  
Energy accounting